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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 734 Date: 08-Dec-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 187

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Used the Caltrans CT-1 Extensometer to measure bolt elongations to supplement the night/early morning
measurements investigating thermal effects for the following cable bands:

70S, 72S, 80S, 82S, 70N, 72N, 80N, 82N

The measurements were taken by myself, Bob Brignano, and Douglas Wright. Bob took the majority of the
readings on the digital dial and recorded the number. Doug and myself positioned/handled the
Extensometer on the cable band bolts. Since thermal effects are being monitored I was taking ambient
and steel temperatures. The anemometer was used for the ambient temperature and the infrared gun was
used for the steel temperature taken on the cable band casting.

- Continued to move my belongings which was started yesterday to a new desk in the SAS trailer, since
Document Control needs the space.

Bid Item: 067 C-PWS-HDR.06704-0120F4 Install Hand Rope

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- The crew of ironworkers performed miscellaneous tasks today on the cable handrope structural members
and connections. Ethan and Carlos started the day using an impact wrench to torque the post channel
brace at panel point 44N and 10S to 1/3 turn. Meanwhile Stanley, Rene, and Gary released the turnbuckle
connection at panel point 104S to enable other work that needs to be done at this location. Jose and
Thomas were seen on the North Mainspan tightening loose top stanchion post bolts, preparing the
connection for when the cable tension is applied.

067 C-PWS-HDR.067
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 734 Date: 08-Dec-2012 Saturday

From 10:00am the crew of ironworkers began to torque the two lower bolts on the stanchion post connect
the post to the cable band. Stanley, Rene, and Gary were seen on the South Mainspan starting at panel
point 102S progressing up to approximately panel point 78S. On the North Mainspan Jose and Thomas
also started at panel point 102N and worked up approximately to panel point 72N. Ethan and Carlos were
also seen at the end of the day on the North Mainspan starting from panel point 44N and ending
approximately at panel point 56N. Ethan and Carlos were using an impact wrench unlike the other
ironworkers who were using a regular torque wrench. While performing Extensometer measurements the
ironworkers were seen snugging the bolt into the tapped hole before match-marking the bolt and post then
performing the 1/2 turn of the nut. It should be noted that most of this work was done while Bob, Doug, and
myself were taking measurements with the Extensometer.

Attachment

Conditions in the PM at the peak time of sun exposure on the bridge. Conditions on the South Mainspan close to the end of Extensometer
measurements under partly overcast skies.
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